



Critical Path  
A B D G H

C → Can be delay → 5 days  
E → Can be delay → 6 days  
F → Can be delay → 9 days

Total Duration  
= 19 Days