TIMELINE

Today

Tue 5/2 | Thu 5/4 | Sat 5/6 | Mon 5/8 | Wed 5/10 | Fri 5/12 | Sun 5/14 | Tue 5/16 | Thu 5/18 | Sat 5/20 | Mon 5/22 | Wed 5/24

Start Mon 5/1/23

Add tasks with dates to the timeline

Finish Thu 5/25/23

GANTT CHART

		Task Mode	Task Name	Duration	Start	Finish	Predecessors
1			Task A	3 days	Mon 5/1/23	Wed 5/3/23	
2			Task B	4 days	Thu 5/4/23	Tue 5/9/23	1
3			Task C	2 days	Thu 5/4/23	Fri 5/5/23	1
4			Task D	5 days	Wed 5/10/23	Tue 5/16/23	2
5			Task E	1 day	Mon 5/8/23	Mon 5/8/23	3
6			Task F	2 days	Mon 5/8/23	Tue 5/9/23	3
7			Task G	4 days	Wed 5/17/23	Mon 5/22/23	4,5
8			Task H	3 days	Tue 5/23/23	Thu 5/25/23	7,6



Activities

Projects | Activities | WBS

Layout: Classic Schedule Layout | Filter: All Activities

Activity ID	Activity Name	Original Duration	Remaining Duration	Schedule % Complete	Start	Finis
PDM PDM Task		19	19	0%	08-May-23	01-
A	Task A	3	3	0%	08-May-23	10-
B	Task B	4	4	0%	11-May-23	16-
C	Task C	2	2	0%	11-May-23	12-
D	Task D	5	5	0%	17-May-23	23-
E	Task E	1	1	0%	15-May-23	15-
F	Task F	5	5	0%	15-May-23	19-
G	Task G	4	4	0%	24-May-23	29-
H	Task H	3	3	0%	30-May-23	01-