Risk Name	Probability	Impact
Global pandemic	Rare	Extreme
increase in budget	Moderate	Major
Changing in the teams	Likely	Moderate
Servers damage	Unlikely	Extreme
Another competitor Stolen my Idea	Another competitor	Extreme

## Risk Strategies

Avoid

Avoid

Avoid

Avoid

Avoid

## How can I Solve this problem

Transform all forms of work into work from home

There should be a clause in the contract stating that, The one causing the problem is the oil should alawys have a plan B if that happen, immediately I should find another team mem. We must alawys have a backup for every thing in the project

I must Register my idea

ne who bears the cost of the increase nbers but in the same quality or more